



REPORT ON 1ST PHASE CLEANING AND DUSTING
(MAIN BUILDING, STUDENTS ACTIVITY CENTRE, CYCLE STANDS, FRONT GATE AND CAMPUS)

**GOVERNMENT GENERAL DEGREE COLLEGE,
CHAPRA**


[29/10/2021 TO 03/11/2021]

- 50% Cleaning and Dusting works completed in the 1st Phase under my supervision from 29/10/2021 to 03/11/2021.
- 2nd Phase will be started from 07/11/2021 to 15/11/2021.
- Plumbing works (Pipelines & Toilets) mostly completed.
- Aquaguards, Hot & Cold water Purifiers---repairing and cleaning mostly completed.
- Seating arrangements of class rooms mostly completed.
- Final cleaning, display of Banners reg. COVID Protocols, Offline Class Routine, Semester-wise class allotment etc. will be completed before 13th November 2021.


SOME SELECTED IMAGES OF CLEANING WORKS




GROUND FLOOR CLEANING COMPLETED: Corridor and Library Entrance



LIBRARY: Cleaning & Dusting works completed. 1-3. Reading Room seating arrangement; 4. While Students going to issue books to Library In-Charge maintaining social distance; 5-6. Library Book Rakes after cleaning & Dusting.



GROUND FLOOR: 1. B.A. General Class Room with seating arrangement; 2. Aqua Guard, Hot & Cold water purifiers after repairing & cleaning; 3-4. Chemistry Lab after cleaning; 5-6. Female washroom after cleaning & repairing.



1st FLOOR: 1. Corridor after cleaning; 2. One Class Room after cleaning and seating arrangement; 3 & 5. Students Seminar Hall after cleaning (Seating arrangement yet to be done). 4. Male Wash Room after cleaning; 6. Aqua Guard Hot & Cold water purifier after repairing and cleaning.



2nd FLOOR: 1. Corridor after cleaning; 2-5. Class Rooms after cleaning (Seating arrangements done in all rooms, but floor cleaning not completed in some rooms).



STUDENT ACTIVITY CENTRE: 1-3. During cleaning its surrounding area; 4-5. Going to canteen by the students and staff while maintaining social distancing; 6. Aquaguard, Hot & Cold water purifier after cleaning and repairing work (switch board and final work is still pending, which will be done on 8th Nov 2021).



CAMPUS CLEANING: 1. Front Gate during cleaning; 2. After cleaning; 3. Installation of Sanitizer Basin before 2nd Gate (not completed yet); 4. Students will enter into main building while maintaining social distance; 5. During campus cleaning work; 6. Cycle stand after cleaning.



CAMPUS CLEANING: 1. Front Side; 2. In between Student Activity Centre and Main Building; 3. Front Medicinal Plant Garden; 4. Near 2nd Gate; 5. Back Side of Main Building (Not cleaned yet); 6. Right side of Student Activity Centre (during Cleaning).